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Abstract
Collaborative software development, through inter-organizational collaboration or
outsourcing, has become increasingly attractive for organizations. However, little is
known about the problems associated with collaboration. Therefore, organizations
engaging in collaboration need to be aware of the potential pitfalls involved. For this
purpose, this study explores problems and important factors for successful collaboration
in relation to inter-organizational collaboration in software development in Nokia and
Philips. The problems in collaborative software development were communication,
unclear agreements, security policy issues, inflexibility over changes, adaptation to the
environment, team coordination, misunderstanding of the goals, lack of human resources,
difficulties monitoring the work, and commitment. The results suggest that the success
factors of collaborative software development are effective communication, careful
preparation, technical experts, managers and legal experts involved in contract
negotiations, a clear understanding of cultural differences, clear specifications, logical
architecture, efficient information distribution between the parties, and the right
competences.
Keywords: Global software development, collaboration, software development

1. Introduction
Global inter-organizational software development has become increasingly common
(Heeks et al, 2001, Herbsleb et al. 2001). Unsurprisingly, inter-organizational
collaboration has become one of the key topics of strategic management research (Weck
2003). Consequently, numerous studies on inter-organizational collaboration have been
conducted. Oza et al. (2004) present critical factors regarding software outsourcing,
Herbsleb et al. (1999) study coordination and architecture issues, Herbsleb et al. (2003)
and Herbsleb et al. (2000) explore communication and distance questions. Other
collaboration research encompasses collaboration relationships (Beulen et al. 2002), trust
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(Sabherwal 1999), collaboration practices (Paasivaara et al. 2004) and teams (Carmel
1999).
While these studies have touched on problems relating to collaboration (as a by-product
of their research), we are unaware of any qualitative studies which concentrate explicitly
on problems in collaborative projects or on the factors that make collaboration successful
in large IT organizations. This study aims to answer this important problem by exploring
the problems and important factors for successful collaboration in Nokia and Philips.
Such information is important not only because inter-organizational collaboration is
increasing, but also since dispersed projects are argued to be more challenging than
traditional localized projects (Carmel 1999, pp. xiii).
This study is organized as follows. Section 2 presents the research settings and methods.
The results are presented in section 3, while section 4 discusses the findings of the study
in view of the related work. Finally, section 5 summarizes the findings.

2. Research methods and research settings
This paper uses interpretive interviews following a grounded theory method, empirically
investigating a phenomenon in its real-life context (Yin 2003, 13). A concern in any
interview is that the questions asked may be influenced by the scholars’ opinions, views
and interests. To avoid this problem, Spradley (1979) proposes that scholars should ask
questions which are sufficiently global to enable interviewees to express their
experiences and views in their own words. In Spradley’s (1979) method, the respondents
are encouraged to talk spontaneously about their experiences, without the scholars
influencing the respondents’ answers, while the scholar conducting the interview records
the responses. The primary questions (or “global questions” in the terms used by
Spradley, 1979) asked were: what are the problems in collaborative software
development projects and what factors have major impacts on the success of
collaborative software projects?
The interviews are analyzed using grounded theory. Grounded theory aims to discover or
generate a theory or set of hypotheses from the raw data (Creswell 1998, pp. 55-56;
Glaser 2004), interviews in this case, without any particular theory in mind. The
respondents’ original answers are conceptualized as they emerge from the interviews.
These categorized views can be loosely regarded as hypotheses that can be tested by
future research (cf., Creswell 1998, pp. 57-58).
In this study, grounded theory is applied in the following way. First, extensive and
specific notes were written from the interview tapes. From the notes, different categories
were identified, and these were written in the margin of the notes (the categories
included, for example, communication and data security). After the categories had been
identified, their properties were listed and attached below them. All the categories were
examined in order to identify an overall phenomenon. Then all the categories and the
main phenomenon were grouped together in bulletin board. After this, connections
between the phenomenon and categories were explored. Finally, the “storyline” was
identified from the description of bulletin board.
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Data was collected from Nokia and Philips. These companies have long-term experience
of collaboration. Through help from these companies, five leading experts on
collaboration within the companies were identified and interviewed. These experts had
several years of experience in customer-supplier collaboration (from the customer’s side),
in multisite software development and joint ventures. Three of the interviewee’s had over
ten year’s of experience of collaborative projects. The interviews were recorded in
January and February 2005 in Finland and the Netherlands. The interviews lasted from 45
minutes to 120 minutes and were based on the overall experiences of these experts on
collaboration in Nokia and Philips, not on any particular project or partnership. Four
experts were interviewed from one company and one from the other.

3. Results
3.1 Problems in collaboration
3.1.1 Communication
All the experts saw communication as the most critical issue in collaboration: in order to
achieve a successful result, the communication must work properly. One expert refused to
call communication a problem, stating rather that is a minimum requirement that “has to
be carried out well”. According to the interviews, learning to communicate with each
other in a global environment takes time. If the cooperating parties do not have the
opportunity to meet face to face with all the team members, then working together is
harder. When the team is working in the same building, communication seems to be
much easier, another expert said. Because of the long distances involved, meeting face to
face is not always possible. One expert said that they use phones, e-mail and NetMeeting
for long-distance communication. With e-mail you can reach many people with the same
amount of effort. However, the experts noticed that e-mail seems not to be a sufficient
communication tool by itself. E-mail can be misunderstood and people can easily feel
offended if they do not understand the message correctly. Furthermore, you cannot be
sure that it will reach its destination. Experts said that the telephone is used in personal
communication and in conference meetings, along with NetMeeting-style programs. They
saw bad lines, and the fact that communication is not that efficient without actually
seeing another as possible problems with communication by telephone. Because you
cannot use gestures and you cannot see the impact of what you are saying, there is a
higher possibility of misunderstanding. Two experts said that they have had problems
when speaking with foreign partners. When the line is poor and the person you are calling
has a very strong accent it is difficult to understand one another.
“Our partners have strong accents and the telephone line is also poor. So when they
speak there can be words missing because of the bad line. When we start working on a
new project and we do not know all the details yet, it is extremely difficult to
communicate with people from a different culture and with a different language.”
The experts felt that NetMeeting is quite suitable for collaboration, although one expert
said that people do not necessarily pay attention when something is presented via
NetMeeting or a PowerPoint presentation, but instead read their e-mails at the same time.
When you use a traditional flip chart everybody in the room focuses on that, he continued.
A conference call combined with a Web camera is not very useful, according to the
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experts, since the quality of the picture is low. Other possible communication channels
were a project webpage, and tools for sharing files. Experts considered these tools to
work
more
or
less
without
problems.

3.1.2 Unclear agreements
One of the experts said that unclear agreements are among the biggest problems in
customer-supplier collaboration. The agreements are made on a high management level
with the legal staff, and the software development level is usually left out of these
negotiations. After the agreement is made, the technical experts are invited to come
along. At that point it is usually too late to include any important details in the contract.
The
experts
observed that the high management level hardly realizes these problems because the
personnel change quite often and it can almost be described as a virtual organization.

3.1.3 Security policy issues
Two experts saw security policy issues a major question in collaboration. They felt that
they held them back from operating with a full arsenal on the project, as one of them
explained:

“It would require a clear strategic vision from the company to show what kind of
information you can share, and how you can state it.”
Another two said that in their work, all the necessary information is shared and the
contracts protect the security issues.

3.1.4. Inflexibility concerning changes
Changes to the product cost money. One expert said that when the need for changes
regarding the product or system arises in a collaborative software development project,
the first question is: “who [we or the partner] is going to pay for this?” The expert argued
that changes in the product are easier to implement in-house than in the case of
partnership (as in the case of collaborative software development).

3.1.5 Adaptation to the environment
One interviewee observed that subcontractors might have difficulties adapting to the
customer environment:
“[It is problematic] if the supplier-organization is not mature enough to adapt itself to the
environment in which they are operating. And it is not that they would not want to but the
fact that it is so expensive for them. They cannot assimilate themselves with the customerorganisation. It is only about the lack of processes, responsibilities and these kinds of
things, things that the CMM-model tries to increase. It is too expensive for the supplier.”
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3.1.6 Team coordination
One expert said that team coordination is an extremely important issue in order to get
people working effectively with each other. When you are working with other companies,
which can be very hierarchical, coordination can be difficult. He noted that team
members should meet each other as early as possible. They should also take part in
preparing the project agreement in order to make it more specific from a technical point
of view.

3.1.7 Different views
Understanding the documents and goals of the project properly is a serious problem in
collaborative projects. Every expert mentioned this during the interviews:

“Views can be very wide-ranging if we do not spend enough time making everything
clear for everyone. And when we do not share equal views of the application, the project
or the purpose of whole undertaking, the project can fail purely on that.”
One expert said that when the collaborative partner (subcontractor) joins the project, the
specifications could be rewritten alongside the subcontractor, just to develop a shared
view. Another said that one must talk constantly (e.g., once a week) about the
specification to clarify the picture.

3.1.8 Unavailability of human resources
When people from several companies work on a project, the risk that personnel will
change during the project becomes higher. One expert’s opinion was that when the same
people stay in the project, the work is much easier.
There might also be advantages in buying services from another company. You do not
necessarily have to worry about the missing human resources:

“When working with our own employees and, for example, somebody that you need from
another unit is on vacation, there is not much that you can do. You just have to wait a
month for him to return to work. But in collaborative projects, when a supplier says
something like that you can just ask why he is telling you about it – it is not your
problem.”
3.1.9 Monitoring the work
One expert explained the problems relating to monitoring the work:

“We have had problems monitoring the progress of the work. In the beginning we did not
make regulations about how the code, output and documentation should be maintained so
that we could instantly see what had been done, so we could monitor the work online.
Sometimes when I was busy doing other things and did not have time to supervise the
work I just had to trust that everything was going okay. I just had to trust that everything
was going to be like it had been discussed. When you are in the same building it is so
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much easier – you can chat to people when you see them – but now all of this needs to be
taken care of and you have to pay more attention to it.”
3.1.10 Commitment
One expert said that lack of commitment could be a huge concern in a collaborative
project. When not every party is fully committed to the project, the chances of success
decline dramatically. Another expert highlighted the fact that in the beginning, the parties
try to create a win-win situation to assure everybody’s motivation in the venture. When a
project is a win-win situation for all the partners, the motivation is usually high and
chances of success are better. As an example of this, one expert told of a case where a
supplier, after having developed the software, exploited it in their own product. At the
same time the price for the customer was lower.
3.2 Perceived success factors

3.2.1 Effective communication
The experts agree that communication in collaborative projects is more important than in
local, traditional projects. They also agreed that at the beginning of a project it is
important to meet the team members. “If you really want to develop something new it is
the only way to make it work” (according to one of the experts). One expert also said that
meeting the people face to face helps to produce a mutual vision of the final outcome. He
also pointed out that a kick-off session should be arranged early enough. One expert said
that, nowadays, meeting face to face is not as usual as it was before. Previously you could
regularly fly to two-hour meetings, but now the meetings are virtual, he noted.
All the experts said that constant meetings (e.g., once a week) are needed, even when
there are no urgent issues to discuss. However, these weekly meeting should have a
compact time limit (strictly 1-2 hours or less) to keep them efficient, one expert stressed.
Another expert said that external partners should also be invited to these meetings in
order to maintain a good spirit among the project team:

“Once a week we have a two-hour meeting. Some people invite external partners to the
meetings only if it is needed. In order to maintain the team spirit I always invited
everybody. I think that we have a mutual target in the project. In my meetings people
used to bring their personal SWOT-analyses. In a SWOT-analysis every member of the
team explains what they have been doing during the past week and what they are going to
do the following week, and point out possible problems related to their work. We try to
solve these problems immediately in the meeting, or at least to suggest how they can be
solved later.”
In the case of virtual meetings where people participate from different geographical sites,
a good phone line and file sharing in a computer pane are sufficient. There is no need for
a videoconference, one expert said. Overall, NetMeeting is workable, but where problems
come up, meeting face to face usually gives the best results, the expert pointed out.
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3.2.2 Careful preparation
All the experts believed that the preparations for a collaborative project should be carried
out more carefully than in traditional projects. One expert said that it is better to start the
work with one’s own people and prepare it over time. Another said that the
communication with the other party should start as soon as possible. The main thing is
that the preparation stages get enough attention.
One interviewee noted that it is important to get the right people together as soon as
possible before signing the contract:

“A good method would be to make the legal contract point to technical documentation
and to the real plan, so that this is a part of the deal.”
According to the interviews, the first thing that you should do is get to know each other:
when you collaborate with people that you already know you save time and effort.
According to one expert, the companies should have a policy that helps to get to know
the new partners. It could be very useful to set up a workshop for a few days before
actually starting the project and before the kick off session, he also said.

3.2.3 Understanding cultural differences
The experts pointed out that the more you know about your partners and their ways of
working the better. For example, every nation has its own culture and you have to know it
in order to make collaboration work:

“Indian people never say ‘no’. You tell them to do something and if they don’t know how,
they stop. You have to understand that that’s their culture. They have to understand that
reviewing something is not punishing something.”
Another interviewee also described his experiences of different cultures:

“You have to be careful when you communicate in order to avoid misunderstanding. In
the Far East there are these ‘loss of face’ issues so you have to be careful. If you just talk
about the project and criticize without thinking, it might cause troublesome situations.”
The expert said that the cultural aspect works the other way round too. If the
collaborative partner does not know your culture it might become a problem. Sometimes
the situation is extremely concrete. One expert gave an example in which his company
invited the subcontractors to visit his country to learn about the end-product where the
software would be developed:

“[X] years ago we started to develop software for [a common electronic device] in India.
Well educated, very intelligent software engineers. They did not even know what [this
device] was! Those guys make software for [the device] – what do you do? What do you
need to do? You need take them here [to my country] to see what it is, open the box, get
them through a course [about what the device is and how it works] (…) and then they
start to understand what is done with hardware and what is done with software, and to
understand what is expected from it.”
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The key to understanding the partner’s goals and way of working is communication, the
experts pointed out. This makes it easier to develop a mutual vision of a project, and
create a win-win situation. When there is a win-win situation the motivation is usually
high and the chances of success get better, one expert said.

3.2.4 Clear specifications
The experts believed that in order to avoid misunderstanding and create a mutual vision
of the project, specifications should be unambiguous and clear. According to the experts,
disorganized specifications cause often problem situations. It seems to be difficult to
avoid misunderstanding that arises from insufficient communication and unclear or
incomplete specifications. One expert described a recent situation where a month earlier
people were gathering requirements, but when they returned to the subject, there were
difficulties understanding it. He suggested that there could be a facilitator, who would
collect all the requirements and take care of them:

“In practice, when you are writing requirements on a flip chart, you group them and link
them together and it all seems clear as day. But when you really start applying the
requirements and thinking about them it is not that simple any more. At worst, you can
end up fighting with each other about the system and it can get complicated. You should
have a separate competence for gathering the requirements, some kind of competent
facilitator who will gather the requirements.”

3.2.5 Logical architecture
One expert said that logical architecture is the most critical factor in collaborative
projects. In multisite projects, when the architecture is connected with other areas, such
as requirements, interfaces, software configuration management, and interface
management, it must be well designed, the expert said. He also thought that these issues
are quite project-specific. Sometimes everything goes smoothly and sometimes the
architecture is very problematic.

“If we have a clear and logical project plan and logical system architecture, and we can
link these things to other sectors, geographical dispersion of the work does not do as
much harm. But if we do the parts separately, not thinking about the software
architecture and how it all works together, we may face problems later.”

3.2.6. Effective diffusion of information
The experts said that effective diffusion of information between all the members of the
team is also a very important issue in collaboration. Everybody must stay updated on the
latest news in the project, one expert said. This is strongly related to communication. One
interviewee said that they are moving towards webpage-based spread of information that
every member can access.
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3.2.7 Competence
The experts agreed that competence is one of the reasons that companies collaborate with
each other. They observed that when you get talented people in your project you can get
successful results. However, one expert pointed out that sometimes these competence
issues are left as secondary values. For example, if you can get cheaper programmers
somewhere you choose them, even if you know that there are going to be more bugs in
the code, he said. Or if you have to get the product ready for the Christmas market, for
example, you get the resources where they are available and do not pay as much attention
to quality issues, he continued. According to the interviewees it can be said that
competence is a very significant reason for collaboration. The companies do not have to
keep so many professionals on their payroll. They can focus more on their core business
and buy certain competencies when needed, one expert said.

3.2.8 Other important factors
One of the interviewees stressed that interface management, software configuration
management and requirement specification should be done well, and links between them
should be discovered. In software projects the interface should be implemented well so
that you can easily understand how the system works. This means that there should be
good monitoring and debugging features built in, the expert exposed.
One of the experts summarized his views of what should be done in collaborative
projects:

“Basically we know what to do: make very clear agreements, understand each other’s
goals and way of working, put the people together and communicate, communicate,
communicate. (…) You can almost compare to it to, let’s say, good review technique. The
review itself is not such a difficult job from the point of view of complexity, but the
discipline of it is complicated. What was the input for this piece? What were the
requirements? How have they been translated to the design? What will the output of the
design be? (…) That is reviewing. Who does that with such discipline? Almost nobody.
(…) You should do it that way, and if you do it that way it’s not that difficult. It requires a
certain concentration and a certain discipline. If you do that you are a good reviewer. So
you don’t need any special methods or special techniques to do it. It’s a matter of
explaining that this is how you should review the document or piece of code. The same
goes for culture… It’s mainly a matter of listening to each other. How do you do that?
Ask the right questions, understand each other”

4. Discussion
This section compares the results of the study with related research on collaboration.
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4.1. Problems regarding collaboration
4.1.1 Communication
Communication problems were also found by extant studies. Herbsleb et al. (1999) state
that geographically dispersed teams face “extraordinary communication and coordination
problems” (Herbsleb et al. 1999, pp. 63). Similarly, Carmel (1999) sees loss of rich
communication as one of the main aspects that pull the global software team apart and
harm its performance (Carmel 1999, pp. xi). In fact, Herbsleb et al. (2001) state that
informal hallway conversation is effective, and developers not located on the same site
have low chances to practise it, and Paasivaara et al. (2003) report that mutual social
events would help in building the relationship, and with communication.
Oza et al. (2004) and Herbsleb et al. (1999) saw language as among the biggest
difficulties in customer-supplier relationships. Conversations in a foreign language
require time and energy (Herbsleb et al. 1999). In our study, one expert compared a twohour telephone conversation to a ten-kilometre run.
Carmel (1999, pp. 96) points out that e-mail is the most important communication tool,
Paasivaara et al. (2003) highlight the use of chat, while Herbsleb et al. (2000) mention
instant messaging and groupware applications. Kobitzsch et al. (2001) consider
videoconferencing to be a necessity, whereas Paasivaara et al. (2004) and Hebsleb et al.
(1999) report that videoconferencing does not bring any added value to communication
and is not used in any of their target projects. This view is consistent with the findings of
our study.

4.1.2 Unclear agreements
Bjerknes et al. (2000) also point out the problems raised by unclear agreements (Bjerknes
et al. 2000, pp. 1). Beulen et al. (2002) observe that contracts need to be flexible due to
today’s decreased time to market and fast technological developments, but that it is not
easy to add that flexibility into the contracts (Beulen et al. 2002, pp. 8).

4.1.3 Security policy issues
According to Herbsleb et al. (2001), in outsourcing agreements the fear of losing
“intellectual property or other proprietary information about products or schedules leads
to restricted or filtered communication” (Herbsleb et al. 2001, pp. 18). Herbsleb et al.
(1999) report a lack of trust between sites. It leads to a reluctance to share information
and to a situation in which sites do not consider themselves as partners. Similar issues
were also mentioned by our interviewees.

4.1.4 Inflexibility concerning changes
According to Beulen et al. (2002), a supplier is not usually rewarded for any extra output
or for improving the levels of their services. In this study, the interviewees connected this
issue to inflexibility concerning changes, meaning that changes require money and if you
can pay for changes there is no problem. The results of our research also suggest that
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agile or internet-speed development, where late changes in requirements are typical
(Baskerville et al. 2004), are more problematic in collaborative software development
than in in-house (within one company) software development projects.

4.1.5 Adaptation problems
Bjerkens et al. (2000) offer a guide to both customers and suppliers for improving the
process. The customer can show real commitment throughout the project, and establish
the project culture. The supplier can offer a course in being a customer, it can be a
facilitator in the process and offer for the customer to take part in milestone evaluation.
Together they can both evaluate and discuss the process (Bjerknes et al. 2000).

4.1.6 Team coordination
Carmel states that building relationships means meetings in many forms, working
together “shoulder to shoulder,” arranging a kick-off meeting and social meetings, etc.
He also points that building trust takes time (Carmel 1999, pp. 146). If the team members
do not from time to time meet face to face, the trust between them begins to fall below
the sufficient level required to work together effectively (Carmel 1999, pp. 146). One of
the experts said that they believe that people from different sites should meet around
every third month.
The experts stated that it is useful to work with partners with whom you have worked
before. Carmel discusses this issue, also mentioning that dispersed teams may have
difficulties integrating themselves into a coherent team (Carmel 1999, pp. 61).
According to Paasivaara et al. (2003), companies rarely plan any problem-solving
practices beforehand and this leads to delays at the project level. When problems (that
are usually both difficult and expensive to solve) occur, members of the project spend
time and effort looking for somebody to help them. The article provides three practices
related to problem solving: solution provider (a link person tries to solve the problems
that have occurred), bulletin boards with e-mail list, and problem e-mail box. One expert
in this study talked about the significance of hallway conversations. Herbsleb et al.
(1999) point out that developers in a single location rely heavily on ad hoc
communication. People often have difficulties seeing its critical relevance to team
coordination because this kind of ad hoc communication is “invisible” (Herbsleb et al.
1999, pp. 64).

4.1.7 Different views
The findings of our study are in line with results in traditional software development,
where misunderstanding the requirements is listed as a key risk (Keil et al., 1998). If the
risk of misunderstanding the goals is this high in software development in general, it is
easy to understand the concern in multisite or collaborative development.
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4.1.8 Availability of human resources
Herbsleb et al. (1999) also mention concerns regarding the availability of human
resources, i.e., that people change and this causes problems: the new employees do not
know the project as well.

4.1.9 Monitoring the work
Paasivaara et al. (2004) report difficulties in monitoring how the subcontractors’ work
was progressing. They said that there were many people in the project who wanted to
know what the project’s status was. Furthermore, the subcontractor needs to know what
the current situation is. Customers often forgot to inform the subcontractors if changes
were made to the documents. In our study, only customers were interviewed, so we have
only the other party’s opinion on the subject.

4.1.10 Commitment
Commitment was identified as a key issue, according to our interviewees. While we have
not found any prior studies stating the importance of commitment in collaborative
settings, Abrahamsson (2002) notes the importance of commitment in traditional
software projects.

4.2 Important factors for successful collaboration

4.2.1 Effective communication
Battin et al. (2001) state the importance of communication and suggest solutions to
improve communication in geographically dispersed projects: the use of liaison personnel
– which in their case were engineers who travelled to the target site for a period of time
and helped to build bridges between sites – intranet publication, conference calls and
travel. All of these were apparent in our study, except the use of liaison personnel.
Intranet publication, teleconferencing and travelling between sites from time to time were
familiar points. Carmel (1999) and Herbsleb et al. (2001) stress the importance of
communications, such as face to face meetings.
Bjerknes et al. (2000) point out the importance of workshops. Herbsleb et al. (1999) state
the significance of bringing people together early enough. The value of workshops also
came up in the interviews and the experts pointed that technical people from both parties
should participate in these workshops and work with each other. Technical details should
also be included in the contract (how the software is tested, how it is delivered, who
decides its acceptance, etc.).

4.2.2 Careful preparations
Careful preparations should include several different aspects in order to enable a bright
start for the joint project. There are e.g., contractual issues, relationship issues, and issues
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related to understanding the requirements, all of which should be taken care of before
starting the collaborative project.
One expert said that they may write the requirements two times. First they are written
with the customer’s own people, and then with the subcontractor. In this way they make
sure that the subcontractor understands the requirements. Bjerkes et al. (2000) make
several proposals for improvements in the customer-supplier relationship. For contextual
issues at the beginning of the collaboration, the customer should create a flexible funding
procedure, inform the supplier of the IT strategy, and specify the development strategy,
making the goals visible. The supplier should make their process visible, and discuss
their own strategy. Both should, for example, become aware of each other’s strong and
weak sides. In order to create a mutual understanding, the supplier should make
themselves familiar with the customer’s world. The customer may offer a course on being
a customer etc. Workshops are also very good opportunities to get to know each other,
and should be held both before and after the signing of the contract (Bjerknes et al. 2000).
The results of Kobitzsch et al.’s (2001) report of a case study of a German company’s
multisite software development in India highlight the positive effects of careful
preparation (Kobitzsch et al. 2001, pp. 84).
Beulen et al. (2002) predict that flexibility will be the key in future IT-outsourcing
contracts. One interviewee in our study stated the importance of bringing technical
people together and letting them participate in the creation of the contract. Another
pointed out the risk of pushing competitive bidding too hard. If the cost is too low, there
is a chance that the project will fail. The expert observed that the damage is then bigger
than if the customer had paid a little more in the beginning. Khan et al.’s (2003) study
supports this finding.

4.2.3 Understanding cultural differences
Krishna et al. (2004) report that problems occur when working with foreign teams:
“British managers in an outsourcing relationship with a particular Indian software
supplier found that Indian programmers, in deference to authority, would not voice
criticism in face-to-face meetings but would sometimes send their opinions in e-mail
messages after the meetings had disbanded.” (Krishna et al. 2004, pp. 65). The
interviewees in our study brought out similar experiences.

4.2.4 Clear specifications
The experts said that the specifications should be understandable for everyone. “Clear
specifications” means that all the documents and specifications should be written in such
a way that nobody could misunderstand them. Of course, these specifications must be
discussed regularly. Regarding clear specifications, Paasivaara et al. (2004) describe a
‘solution provider’, a person who deals with different problems. When a problem arrives,
everybody knows who to contact. Such a provider could also handle requirements and
other specifications. If somebody has a question concerning some detail in the

1029

The Tenth Pacific Asia Conference on Information Systems (PACIS 2006)

specifications he could directly ask this person, who is likely to know the answer to such
a query.

4.2.5 Logical architecture
Consistent with our findings, Herbsleb et al. (1999) also noted the importance of logical
architecture.

4.2.6 Efficient information distribution between parties
Paasivaara et al. (2003) point out that information distribution practices should be
designed at the beginning of the collaboration. They identify three useful practices for
keeping all parties informed: weekly meetings, progress reports and a travelling steering
group. Similar practices were also used in Nokia and Philips.

4.2.7 Competence
Carmel (1999) lists specialized talent as the reason that companies practise global
software development (Carmel 1999, pp. 4). Kobitzsch et al. (2001) state that in most of
today’s companies, human resources and competences are bigger reasons for distributing
the development than the mere reduction of labour costs. The experts from both
companies mentioned both competencies and cost efficiency as reasons for collaboration.

5. Conclusions
While collaborative software development has increased during recent years, little is
known about the problems associated with collaborative software development. To fill
this gap in research, this study explored the problems and the success factors related to
inter-organizational collaboration, through interviews in Nokia and Philips. Ten problems
and eleven success factors were found. The generalizability of the problems and success
factors found should be evaluated through quantitative survey research.
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